# State of Utah, Policy/Planning DTS Transition Committee Charter Draft 8/9/05

#### **Charter Name:**

DTS Transition Committee- Policy/Planning, IT Planning, Portfolio Management

**Sponsor:** Stephen Fletcher

**Purpose:** Develop recommendations for review, and final decision making by the CIO and Transition Team in the following areas:

- IT Planning and Portfolio Management
- Investment Planning and Business Case Development
- Process & Technology Innovation (Research & Development)
- Standards
- Enterprise Architecture
- Security
- Quality Assurance
- Regulatory Compliance

### ...To meet the following objectives:

- Provide same or better service at the same or lower cost
- Transparent transition to DTS
- Efficient use of DTS resources to enable customers to effectively meet business objectives
- Strengthen Customer Relationships
- Maintain Alignment of DTS and Business Priorities

### **Membership:** Will consist of:

- UDOT- Dave Burton, Chair
- CIO Office- Randy Hughes
- DHS- Debbie Naegle
- DWS- Cindy Schroeder
- DWS- Kent Rimmasch
- DWS- Scott Moffit
- DWS- Steve Cuthbert
- ITS- Bob Wooley
- ITS-Terry Mills
- UDOT- Gary Nelson
- TAX- Neil Hood
- UDOT- Pam Salazar

Formal Sub-Committee: As Needed

**Background:** Six Transitions Teams have been formed by the CIO's Office to facilitate a smooth transition of IT functions and resources from the agencies to DTS. This Committee is one of those teams.

**Authority – Scope of Decision Making:** The Team will present recommendations in each of the areas identified in the purpose statement to the Transition Committee and CIO.

# **Deliverables / Reporting Requirements:**

Recommendations in the following:

- New processes and modifications to existing processes
- New policies and modifications to existing policies
- List of current problems, potential problems/risks/impacts, and solutions
- Implementation strategy including prioritized steps, training, resource, and communication needs
- Resource needs
- Performance metrics
- Short and long term priorities

First deliverables by: 10/01/05

Second deliverables will be provided to the CIO's Office by: 11/30/05 Third deliverables will be provided to the CIO's Office by: 7/1/06 Fourth deliverables will be provided to the CIO's Office by: 12/31/06

Ongoing deliverables will continue beyond 12/31/06

**Special Provisions:** Team Members need to have their agency's support to prioritize the tasks assigned to the team members.

## Approach:

- 1) Identify and recruit a sub-group of existing personnel for committee membership consisting of subject matter experts, stakeholders, and customers
- 2) Review Statewide, and external best practices, to determine new, or adjustments to, existing processes within policy
- 3) Identify and review tools and products (internal or acquired) that may provide capability to achieve policy (Possibly RFI)
- 4) Generate policy and architectural objectives
- 5) Define and document new/adjusted policy, process, and standards
- 6) Document base-line cost and performance of existing environment
- 7) Identify resources required to achieve new/adjusted process (including possibly an RFP)
- 8) Build and present a business case and recommendation to the CIO (or defined business leader)
- 9) Finalize policy, procedure, and make necessary acquisitions
- 10) Communicate new direction to customer and staff then implement new processes using chosen systems
- 11) Retrain/redeploy to meet requirements
- 12) Identify and measure operating efficiencies against initial base-line environment for reporting

Tenure: This is a temporary Team, which will disband once the purpose has been fulfilled.

O:\CIO\PPIPPM\charter.doc